WG

Lower WILLAMETTE GROUP

August 7, 2009

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2009

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2009

No field activities were performed during July.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

July 27, 2009: Chemical Mobility Testing SCRA Dataset
July 27, 2009: Draft Bioaccumulation Modeling Report

Comments/Documents provided by EPA

July 9, 2009: EPA provided review comments on the Draft Treatment Technology Screening
Tables dated June 5, 20009.

July 10, 2009: EPA provided review comments on the Screening of Disposal Facilities for the
Feasibility Study Memorandum dated June 18, 2009

July 22, 2009: EPA provided review comments on the Revised Phase 2 Recalibration Results:
Hydrodynamic Sedimentation Modeling for Lower Willamette River Report dated May 9, 2009.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None. All sampling and analysis tasks are completed.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for August, September, October, and November
2009 includes the following:

e Early August 2009: Draft Sediment Mobility Testing Data Report
e Late October 2009: Draft Remedial Investigation Report and Draft Baseline Risk Assessment
Reports.

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (206) 287-9130.

Sincerely,

i 4 E

Keith Pine
LWG Technical Project Manager

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal Deadline?

Status/ Comments

EPA
Comments
Target Date

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received
7/22/2009
Treatment Technologies Screening Early May 2009 | Submitted 6/5/2009; EPA | 7/6/2009
Table comments received
7/9/2009
Technical Memorandum: Mid May 2009 | Submitted 6/18/2009; 7/2/2009

Screening of Disposal Facilities for
the Feasibility Study

EPA comments received
7/10/2009

Draft Bioaccumulation Modeling
Report

Submitted 7/27/2009

Draft Sediment Mobility Testing
Data Report

August 2009

Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 1
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11/21/2007. Need written
11.6 East Bank of Portland response from DEQ and EPA
Harbor that upland sources are under
investigation consistent with
the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005
Addendum 6: Sampling of approved with conditions on
Benthic Invertebrate Tissue 12/6/2005; a final QAPP
addendum is required
Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG
6: Sampling of Benthic submitted a response to EPA's
Invertebrate Tissue comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA
Pathway Assessment Sampling comments received 6/3/2005
and Analysis Plan
Round 2 Groundwater Pathway TBD | Outstanding issues to be

Assessment Sampling and
Analysis Plan - Response to EPA
Comments

addressed in GW Appendix to
Draft Rl Report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA

Deadline® Comments
Target Date

Revised Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment Sampling addressed in GW Appendix to

and Analysis Plan (including Draft Rl Report.

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human Use
Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline Seeps at
Human Use Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COls and
meet the data quality
requirements for risk
evaluation (Category 1/QAZ2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to
Attachment 2: Transition Zone provide final approval of this
Water FSP FSP. This revised FSP was
prepared and submitted after
the associated field work was
completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:

Pathway Assessment SAP
Attachment 3: Supplement to
QAPP Addendum 3

Conditional approval of
proposed changes to the
QAPP addendum received
from EPA on 9/30/2005. EPA
needs to provide final
approval of this QAPP.
Approval to conduct sampling
was provided by EPA on
9/30/2005.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA
FSP Addendum 1 needs to provide final
Sampling Plans for ExxonMobil, approval of this FSP.
Siltronic, Gasco, and Arkema Approval to conduct sampling
was provided by EPA on
9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA

FSP Addendum 2

needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
The final TRV Selection TM
was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision Preliminary
Risk Evaluation Approach TM

1/7/2005

Submitted; EPA comments
received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA
Approach TM

6/27/2004

Submitted; EPA comments
received 10/1/2004
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Comprehensive ERA TBD | Ina 1/11/2006 meeting with
Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments 3/21/2005
™ received 6/30/2006; a revised
tech memo is not required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for the determining background for
Portland Harbor Superfund Site the Portland Harbor Superfund
Site will be provided in the
Draft RI Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the
Draft Rl Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006,
a revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006

Interpretation Report

comments received 7/6/2006
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date

Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006
Screening Levels directive EPA comments

received 9/15/2006, and a

correction to the xylene

AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of Treatability October 2007 | Submitted 10/31/2007. EPA Jan-08
Studies comments received 2/15/08. A

revised deliverable is not

required, EPA comments

indicated that they should be

addressed in the FS.
Round 3B (FS) Side-scan Sonar September 2008 | Submitted 5/18/2009
Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Facilities Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

for the Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary Remediation
Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI Rep

orting

Validated Analytical Results

90 days following
completion of each
sampling activity
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable? Submittal Status/ Comments EPA
Deadline® Comments
Target Date
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA

Characterization Summary and
Data Gaps Analysis Report

comments on Sections 1-9 and
Appendices A, B, C, D, F, and
G received 1/15/08; comments
on Section 10 received
3/20/08; comments on Section
11 received 5/16/08;
comments on Appendix E
received 8/8/08. This
document was never intended
to be revised or approved by
EPA; comments will be
addressed in the Draft RI
Report.

Draft Sediment Mobility Testing
Data Report

August 2009

Draft Rl Report and Baseline 180 days from
Risk Assessment Reports completion of Round
3 sampling.
STORMWATER
Stormwater Loading Check-in February 2009 | Submitted 2/18/2009; EPA

Materials

comments received 5/6/2009

SEDIMENT

Round 3B Field Sampling Plan:
Sediment Sampling and Benthic
Toxicity Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.

Upriver and Multnomah
Channel Sediment Evaluation
and Field Sampling Plan
Technical Approach

Submitted 5/25/2007; EPA
comments received 10/11/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.

Draft Round 3B Surface and
Core Sediment FSP Preliminary
Technical Memorandum

Submitted 5/25/2007; EPA
comments received 8/9/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November 2007 | Submitted 12/17/2007. Need
for Sediment Sampling EPA approval of this QAPP
Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model Development comments received 10/15/07.
and Data Gaps ldentification LWG response to comments
Report submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment FSP comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Modeling _ | Submitted 7/27/2009 B
Report
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Report

comments not
time-critical at this
point in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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